AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT | L Contract ID Code Page 0 Of16

Fi rm Fi xed-Price

2. Amendment/M odification No. 3. Effective Date 4. Requisition/Pur chase Req No. 5. Project No. (If applicable)
05 2004FEB13 SEE SCHEDULE
6. Issued By Code | Ws6HzV | 7. Administered By (If other than Item 6) Code S1403A
TACOM WARREN BLDG 231 DCMA  CHI CAGO
ANVSTA- AQ ADBB 1523 WEST CENTRAL ROAD
PATRI CI A ANN Bl ERI (586)574- 8286 BLDG 203
WARREN, M CHI GAN 48397- 5000 ARLI NGTON HEI GHTS |L 60004- 2451
HTTP: / / CONTRACTI NG. TACOM ARMY. M L
EMAI L: Bl ERI P@ACOM ARMY. M L
SCD B PAS NONE ADP PT HQ339
8. Name And Address Of Contractor (No., Street, City, County, State and Zip Code) I:' 9A. Amendment Of Solicitation No.

CATERPI LLAR | NC.

DEFENSE & FEDERAL PRODUCTS
100 N E ADAMS

PECRI A, IL. 61602-1324

9B. Dated (Seeltem 11)

10A. Modification Of Contract/Order No.

DAAEQ7- 02- D- T012/ 0001
10B. Dated (See Item 13)

TYPE BUSI NESS: Large Business Performng in US.

Code 11083 | Facility Code 2002MAR29

11. THISITEM ONLY APPLIESTO AMENDMENTSOF SOLICITATIONS

I:' The above number ed solicitation is amended as set forth in item 14. The hour and date specified for receipt of Offers

I:' is extended, I:' isnot extended.
Offers must acknowledge receipt of thisamendment prior to the hour and date specified in the solicitation or asamended by one of the following methods:
(a) By completing items 8 and 15, and returning copies of the amendments: (b) By acknowledging receipt of thisamendment on each copy of the
offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR
ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERSPRIOR TO THE HOUR AND DATE
SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of thisamendment you desire to change an offer already submitted, such
change may be made by telegram or letter, provided each telegram or letter makesreference to the solicitation and thisamendment, and isreceived prior to the
opening hour and date specified.

12. Accounting And Appropriation Data (If required)
SEE SECTION G

13. THISITEM ONLY APPLIESTO MODIFICATIONS OF CONTRACTS/ORDERS
KIND MDD CODE: C It Modifies The Contract/Order No. As Described In Item 14.

A. ThisChange Order is|ssued Pursuant To: The Changes Set Forth In Item 14 AreMadeIn
The Contract/Order No. In Item 10A.

B. The Above Numbered Contract/Order |s Modified To Reflect The Administrative Changes (such as changesin paying office, appropriation data, etc.)
Set Forth In Item 14, Pursuant To The Authority of FAR 43.103(b).

C. This Supplemental Agreement IsEntered Into Pursuant To Authority Of: MUTUAL AGREEMENT OF THE PARTI ES

HENN.

D. Other (Specify type of modification and authority)

E.IMPORTANT: Contractor I:' isnot, isrequired to sign thisdocument and return copiesto the I ssuing Office.

14. Description Of Amendment/M odification (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

SEE SECOND PAGE FOR DESCRI PTI ON

Except as provided herein, all terms and conditions of the document referenced in item 9A or 10A, as her etofor e changed, remains unchanged and in full force
and effect.

15A. Name And Title Of Signer (Typeor print) 16A. Name And Title Of Contracting Officer (Typeor print)
M J. FRANZEN
FRANZENM@rACOM ARMY. M L ( 810) 574- 6304

15B. Contractor/Offeror 15C. Date Signed 16B. United States Of America 16C. Date Signed
By / SI GNEDY 2004FEB13
(Signature of person authorized to sign) (Signature of Contracting Officer)
NSN 7540-01-152-8070 30-105-02 STANDARD FORM 30 (REV. 10-83)

PREVIOUSEDITIONSUNUSABLE Prescribed by GSA FAR (48 CFR) 53.243



Reference No. of Document Being Continued Page 1 of 16

CONTINUATION SHEET
PIIN/SIIN DAAEO7- 02- D- T012/ 0001 MOD/AMD 05

Name of Offeror or Contractor: CATERPILLAR | NC.

SECTI ON A - SUPPLEMENTAL | NFORVATI ON

1. This Mudification 05 is a Bi-Lateral Supplenental Agreenent.
2. The purpose of this Mdification is to do the foll ow ng:

a. CLINs 0021AA/ 0041AA: Narrative changed to add a paragraph for clarifying the contractor's responsibility to ship the First
Article Test (FAT) machines for refurbishnment.

b. CLIN 0021AD/ 0041AD: Added to establish and fund requirenent for refurbishnent of the FAT machines in accordance with the Scope
of Work (SOWN added by C. 1 "Refurbishnent Effort"” on this Mdification. The total ampunt of CLIN 0021AD is $321, 746.00. Total anount
of CLIN 0041AD is $341, 446. 00.

c. ELIN A0OO5: For administration purposes only, due to funding constraints, the total amount is reduced by $341, 446.00 from
$1, 068,929.00 to $727,483.00. The requirenments of ELIN A0O5 renmin unchanged. The de-obligated funding of $341,446.00 is re-
establ i shed on new ELI N A021.

d. ELIN A020: Narrative changed to reflect ELIN A021.

e. ELIN A021: Added for adm nistrative purposes only to fund the de-obligated amount of ELIN AOO5 (reference 2.c. above). Total
amount of ELIN A021 is $341, 446. 00.

3. The SOWfor the "Refurbishment Effort" is added by C.1 of this Mdification.
4. CDRL A0O5 is revised with this Mdification. The revision is to list the funding outline of ELINs A005/ AO20AA and A021.
5. As aresult of the above, the Total Contract Ampunt is increased by $663,192.00 from $6, 296, 796. 00 to $6, 959, 988. 00.

6. Al other terms and conditions remain unchanged and in full force and effect.

*** END OF NARRATIVE A 005 ***



Refer ence No. of Document Being Continued Page 2 of 16
CONTINUATION SHEET PIIN/SIIN DAAEO7- 02- D- T012/ 0001 M OD/AMD 05
Name of Offeror or Contractor: CATERPI LLAR | NC.
ITEM NO SUPPLIES/SERVICES QUANTITY |UNIT| UNIT PRICE AMOUNT
SECTION B - SUPPLIES OR SERVI CES AND PRI CES/ COSTS
0021AA FIRST ARTI CLE TEST 3 EA |$_377.470.00000 |3 1,132,410.00

NOUN: WATER DI STRI BUTOR VEHI CLES
PRON: EH15E318EH PRON AMD: 03 ACRN:  AA
AVS CD: 53509462161

Docunment WB1TOH2074E314 Mark For: Joe Carabetta
410-278-5128

Docunent WB1TOH2074E314A Mark For: Joe Carabetta
410- 278-5128

Docunment WB1TOH2074E314B Mark For: Linda Czaj ka
248-733-9373

FOR CLARI FI CATI ON PURPCSES: EXCEPT FOR THE

" ADDI TI ONAL SHI PPI NG COSTS" ADDED BY CLI N 0032AB,
ALL OTHER SHI PPI NG COSTS FOR THE FAT MACHI NES ON
CLI N 0021AA ARE I NCLUDED IN THE UNIT PRI CE AND
TOTAL AMOUNT OF CLIN 0021AA. A SEPARATE CLIN FOR
SHI PPI NG COSTS W LL NOT BE ESTABLI SHED.

THE CONTRACTOR | S RESPONSI BLE FOR SHI PPI NG THE FAT
MACHI NES FROM THE TEST SI TE TO THE CONTRACTCOR S
PLANT FOR REFURBI SHVENT OF THE MACHI NE TO A LI KE
NEW CONDI TI ON.  THE REFURBI SHVENT EFFORT |'S PRI CED
ON CLI'N 0021AD.

(End of narrative B001)

Packagi ng and Mar ki ng

PACKAG NG PACKI NG SPECI FI CATI ONS:
BEST COWVMERCI AL PRACTI CE

LEVEL PRESERVATI ON: Commer ci al

LEVEL PACKI NG Commerci al

I nspection and_Accept ance
| NSPECTI ON:  Dest i nati on ACCEPTANCE: Desti nation
Gover nment Approval / Di sapproval Days: 210

REFERENCE CHANGES MADE | N MODI FI CATION 02 TO E. 5
" DEMONSTRATI ON SCHEDULE" FROM THE BASI C CONTRACT.

CATERPI LLAR W LL PROVI DE SUPPORT OF TESTI NG AT
WH TE SANDS M SSI LE RANGE | N ACCORDANCE WTH "E. 1
CONTRACTOR SUPPORT OF GOVERNVENT SURVI VABI LI TY
TEST" | NCORPORATED BY MCDI FI CATION 02 TO TH S
DELI VERY ORDER.

(End of narrative EO001)




Refer ence No. of Document Being Continued Page 3 of 16
Name of Offeror or Contractor: CATERPI LLAR | NC.
ITEM NO SUPPLIES/SERVICES QUANTITY |UNIT| UNIT PRICE AMOUNT

Deliveries or Perfornmance

DOC SUPPL
REL_CD M LSTRI P ADDR _ SIGCD MARK FOR TP CD
001 WB1TOH2078E318 GY2PMb J 2
DEL REL CD QUANTI TY DEL DATE

001 1 31- JAN- 2004

FOB PO NT: Destination

SH P TO PARCEL POST_ ADDRESS

(GY2PVB)  DEPARTMENT OF ARMY
ABERDEEN TEST CENTER
BUI LDI NG 358
APG MD 21005
CONTRACT/ DELI VERY ORDER NUMBER
DAAEO7- 02- D- T012/ 0001
DOC SUPPL
REL CD MLSTRIP ADDR _SIGCD MARK FOR TP CD
002 VB1TOH2078E318A GY2PM6  J 2
DEL REL CD QUANTI TY DEL DATE
001 1 31- JAN- 2004

FOB PO NT: Destination

SH P TO PARCEL POST ADDRESS

( GY2PNb) DEPARTMENT OF ARWY
ABERDEEN TEST CENTER
BUI LDI NG 358
APG MD 21005
CONTRACT/ DELI VERY ORDER NUMBER
DAAEO7- 02- D- T012/ 0001
DOC SUPPL
REL CD M LSTRI P ADDR SIGCD MARK FOR TP CD
003 WB1TOH2078E318B CKORLN M 2
DEL REL CD QUANTI TY DEL DATE
001 1 31- JAN- 2004

FOB PO NT: Destination

SH P TO PARCEL POST ADDRESS
(CKORLN)  XR XMCO INC
1115 E WHI TOOVB AVE
MADI SON HEI GHTS

M 48071-0001

CONTRACT/ DELI VERY ORDER NUMBER
DAAEQ7- 02- D- T012/ 0001

Upon award of this delivery order, the governnent
inadvertently put the FAT vehicle delivery dates
as the dates the vehicles were to be shipped to




CONTINUATION SHEET

Reference No. of Document Being Continued
PIIN/SIIN DAAEQ7-02-D-T012/ 0001 M OD/AMD 05

Page 4 of 16

Name of Offeror or Contractor: CATERPI LLAR | NC.

ITEM NO

SUPPLIES/SERVICES

QUANTITY

UNIT

UNIT PRICE

AMOUNT

the test facilities. However, the contractor
cannot be fully paid for these vehicles until the
successful conpletion of governnent FAT.

Modi fi cation 02 changed the delivery dates of the
FAT vehicles to 31 January 2004, the current

estimate for the conpletion of governnent testing.

Caterpillar was not delinquent on delivering
vehicles to the test sites. The vehicles were
delivered in the time frames specified in #.4 and
F.1 of the basic contract.

However, the schedul e for governnent testing has
been del ayed, in part, due to problens with
vehicles. Pursuant to E 4.c, the governnent nmay
request an equitable adjustnment for delays and
increased testing costs at a later date.

(End of narrative FO01)




Refer ence No. of Document Being Continued Page 5 of 16
CONTINUATION SHEET PIIN/SIIN DAAEO7- 02- D- T012/ 0001 M OD/AMD 05
Name of Offeror or Contractor: CATERPI LLAR | NC.
ITEM NO SUPPLIES/SERVICES QUANTITY |UNIT| UNIT PRICE AMOUNT
0021AD FIRST ARTI CLE TEST - REFURBI SHVENT EFFORT 3 EA $ 321, 746. 00

PRON: P146F2292T
AMS CD: 53509462166

PRON AMD: 01

0021AA

ORDER 0001

UNI T PRI CE PER VEH CLE:

(End of narrativ

I nspection _and Accept ance
I NSPECTION: Origin

Deliveries or Perfornmance

REFURBI SHVENT EFFORT FOR THE THREE WATER
DI STRI BUTOR VEHI CLES UNDER FI RST ARTI CLE TEST CLIN

I' N ACCORDANCE W TH CLAUSE C.1 OF THI S DELI VERY

TO BE DETERM NED

ACCEPTANCE: Origin

ACRN:  AH

e B0O1)

$ 321, 746. 00

DLVR SCH PERF COWVPL
REL_CD QUANTI TY DATE
001 3 TBD




Refer ence No. of Document Being Continued Page 6 of 16
CONTINUATION SHEET PIIN/SIIN DAAEO7- 02- D- T012/ 0001 M OD/AMD 05
Name of Offeror or Contractor: CATERPI LLAR | NC.
ITEM NO SUPPLIES/SERVICES QUANTITY |UNIT| UNIT PRICE AMOUNT
0041AA FI RST_ARTI CLE TEST 3 EA |$_764,415.00000 |3 2,293, 245. 00

NOUN: Al RBORNE/ Al R ASSAULT SCRAPER
PRON: EH25E314EH PRON AMD: 03 ACRN: AB
AMS CD: 53500822147

Docunment WB1TOH2074E314 Mark For: Joe Carabetta
410-278-5128

Docunment WB1TOH2074E314A Mark For: Joe Carabetta
410-278-5128

Docunent WB1TOH2074E314B Mark For: Linda Czaj ka
248-733-9373

FOR CLARI FI CATI ON PURPCSES: EXCEPT FOR THE

" ADDI TI ONAL SHI PPI NG COSTS" ADDED BY CLI N 0032AB,
ALL OTHER SHI PPI NG COSTS FOR THE FAT MACHI NES ON
CLI N 0041AA ARE I NCLUDED IN THE UNIT PRI CE AND
TOTAL AMOUNT OF CLIN 0041AA. A SEPARATE CLIN FOR
SHI PPI NG COSTS W LL NOT BE ESTABLI SHED.

THE CONTRACTOR | S RESPONSI BLE FOR SHI PPI NG THE FAT
MACHI NES FROM THE TEST SI TE TO THE CONTRACTCOR S
PLANT FOR REFURBI SHVENT OF THE MACHI NE TO A LI KE
NEW CONDI TI ON.  THE REFURBI SHVENT EFFORT |'S PRI CED
ON CLI N 0041AD.

(End of narrative B001)

Packagi ng _and Mar ki ng

PACKAG NG PACKI NG SPECI FI CATI ONS:
BEST COMMERCI AL PRACTI CE

LEVEL PRESERVATI ON: Conmer ci al

LEVEL PACKING Commerci al

I nspection _and Accept ance
I NSPECTI ON:  Desti nation ACCEPTANCE: Destination
Cover nment Approval / Di sapproval Days: 270

REFERENCE CHANGES MADE | N MODI FI CATION 02 TO E. 5
" DEMONSTRATI ON SCHEDULE" FROM THE BASI C CONTRACT.

CATERPI LLAR W LL PROVI DE SUPPORT OF TESTI NG AT
WH TE SANDS M SSI LE RANGE | N ACCORDANCE WTH "E. 1
CONTRACTOR SUPPORT OF GOVERNMENT SURVI VABI LI TY
TEST" | NCORPORATED BY MODI FI CATION 02 TO THI S
DELI VERY ORDER.

(End of narrative E001)

Deliveries or Performance
DOC SUPPL

REL CD M LSTRI P ADDR SIGCD MARK FOR TP CD




Refer ence No. of Document Being Continued Page 7 of 16
CONTINUATION SHEET PIIN/SIIN DAAEO7- 02- D- T012/ 0001 M OD/AMD 05
Name of Offeror or Contractor: CATERPI LLAR | NC.
ITEM NO SUPPLIES/SERVICES QUANTITY |UNIT| UNIT PRICE AMOUNT
001 VBITOH2074E314 GY2PMG  J 2
DEL REL CD QUANTI TY DEL DATE
001 1 31- JAN- 2004

FOB PO NT: Destination

SH P TO. PARCEL POST ADDRESS

( GY2PMb) DEPARTMVENT OF ARMY
ABERDEEN TEST CENTER
BUI LDI NG 358
APG MD 21005
CONTRACT/ DELI VERY ORDER NUMBER
DAAEQ7- 02- D- T012/ 0001
DOC SUPPL
REL_CD M LSTRI P ADDR _ SIGCD MARK FOR TP CD
002 WB1TOH2074E314A GY2PMb J 2
DEL REL CD QUANTI TY DEL DATE
001 1 31- JAN- 2004

FOB PO NT: Destination

SH P TO PARCEL POST_ ADDRESS

(GY2PVB)  DEPARTMENT OF ARMY
ABERDEEN TEST CENTER
BUI LDI NG 358
APG MD 21005
CONTRACT/ DELI VERY ORDER NUMBER
DAAEO7- 02- D- T012/ 0001
DOC SUPPL
REL CD MLSTRIP ADDR _SIGCD MARK FOR TP CD
003 VB1TOH2074E314B CKORLN M 2
DEL REL CD QUANTI TY DEL DATE
001 1 31- JAN- 2004

FOB PO NT: Destination

SHI P TO. PARCEL POST ADDRESS
(CKORLN)  XR XMCO I NC
1115 E WHI TOOVB AVE
MADI SON HEI GHTS

M 48071-0001

CONTRACT/ DELI VERY ORDER NUMBER
DAAEO7- 02- D- T012/ 0001

Upon award of this delivery order, the governnent
inadvertently put the FAT vehicle delivery dates
as the dates the vehicles were to be shipped to
the test facilities. However, the contractor
cannot be fully paid for these vehicles until the
successful conpletion of government FAT.




CONTINUATION SHEET

Reference No. of Document Being Continued
PIIN/SIIN DAAEQ7-02-D-T012/ 0001 M OD/AMD 05

Page

8 of 16

Name of Offeror or Contractor: CATERPI LLAR | NC.

ITEM NO

SUPPLIES/SERVICES

QUANTITY

UNIT [ UNIT PRICE

AMOUNT

Modi fication 02 changed the delivery dates of the
FAT vehicles to 31 January 2004, the current

estimate for the conpletion of government testing.

Caterpillar was not delinquent on delivering
vehicles to the test sites. The vehicles were
delivered in the tine franes specified in #.4 and
F.1 of the basic contract.

However, the schedule for government testing has
been, in part, delayed due to problems with
vehicles. Pursuant to E. 4.c, the governnent may
request an equitable adjustnment for delays and
increased testing costs at a later date.

(End of narrative F001)




Refer ence No. of Document Being Continued Page o of 16
CONTINUATION SHEET PIIN/SIIN DAAEO7- 02- D- T012/ 0001 M OD/AMD 05
Name of Offeror or Contractor: CATERPI LLAR | NC.
ITEM NO SUPPLIES/SERVICES QUANTITY |UNIT| UNIT PRICE AMOUNT
0041AD FIRST ARTI CLE TEST - REFURBI SHVENT EFFORT 3 EA $ 341, 446. 00

PRON: EH25E313EH

AMB CD: 53500822147

CLI N 0041AA

ORDER 0001

UNI T PRI CE PER VEH CLE:

I nspection _and Accept ance
I NSPECTION: Origin

Deliveries or Perfornmance

PRON AMD: 01

REFURBI SHVMENT EFFORT FOR THE THREE Al RBORNE/ Al R

ASSAULT SCRAPER VEHI CLES UNDER FI RST ARTI CLE TEST

I' N ACCORDANCE W TH CLAUSE C.1 OF THI S DELI VERY

TO BE DETERM NED

(End of narrative B001)

ACCEPTANCE: Origin

ACRN: AD

DLVR SCH PERF COWVPL
REL_CD QUANTI TY DATE
001 3 TBD

$ 341, 446. 00




CONTINUATION SHEET

Reference No. of Document Being Continued
PIIN/SIIN DAAEQ7-02-D-T012/ 0001 M OD/AMD 05

Page 10 of 16

Name of Offeror or Contractor: CATERPI LLAR | NC.

ITEM NO SUPPLIES/SERVICES QUANTITY |UNIT| UNIT PRICE AMOUNT
0061 FI RST ORDERI NG PERI OD - DATA
SECURI TY CLASS: Uncl assified
A005 COMMERCI AL_TECHNI CAL MANUALS W SUPPLEMENTS 1 LO 727,483. 00

NOUN: TECHNI CAL MANUALS

SECURI TY CLASS: Uncl assified

PRON: EH25E313EH PRON AMD: 01 ACRN: AD
AMS CD: 53500822147

COMVERCI AL TECHNI CAL MANUALS W TH SUPPLEMENTARY
DATA | N ACCORDANCE W TH CDRL A005 AND CLAUSE

C 6.2. 3.

ADDI TI ONAL FUNDI NG FOR THI'S EFFORT IS ON ELIN
A020, REFERENCED AS A020AA AND ELIN A021.

(End of narrative B001)

| nspection and Acceptance
I NSPECTI ON:  Desti nation ACCEPTANCE: Desti nation

Deliveries or Performance

DLVR SCH PERF COWVPL
REL CD QUANTI TY DATE
001 1 I AW CDRL A005

$ 727, 483. 00




CONTINUATION SHEET

Reference No. of Document Being Continued
PIIN/SIIN DAAEQ7-02-D-T012/ 0001 M OD/AMD 05

Page 11 of 16

Name of Offeror or Contractor: CATERPI LLAR | NC.

ITEM NO

SUPPLIES/SERVICES

QUANTITY

UNIT [ UNIT PRICE

AMOUNT

A020

TWO- LEVEL MAI NTENANCE

SECURI TY CLASS: Uncl assified
PRON: P136F0442T PRON AMD: 01
AVMS CD: 53500822146

ACRN:  AF

FUNDI NG TO CONVERT THE ASWDS TO THE ARMY' S NEW TWO
LEVEL NMAI NTENANCE CONCEPT. | N ACCORDANCE W TH
CLAUSE C. 6.2.3.1.

I NVO CI NG MAY BE MADE AS FOLLOWE:

UPON COMPLETI ON OF A005/ A021: $104, 381. 00
(I'NVO CED AS ELI N A020AA)

UPON COVPLETI ON OF A016: $21, 984. 00
(I NVO CED AS ELI N A020AB)

(End of narrative B001)

I nspection _and Accept ance
| NSPECTI ON:  Dest i nation

ACCEPTANCE: Desti nation

Deliveries or Perfornmance

LO

126, 365. 00

$

DLVR SCH PERF COWPL
REL CD DATE
001 | AW CDRLS A005/ A016

126, 365. 00




CONTINUATION SHEET

Reference No. of Document Being Continued
PIIN/SIIN DAAEQ7-02-D-T012/ 0001 M OD/AMD 05

Page 12 of 16

Name of Offeror or Contractor: CATERPI LLAR | NC.

ITEM NO

SUPPLIES/SERVICES

QUANTITY

UNIT [ UNIT PRICE

AMOUNT

A021

COVMERCI AL_TECHNI CAL MANUALS W SUPPLEMENTS

SECURI TY CLASS: Uncl assified
PRON: P146F2302T PRON AMD: 01 ACRN:  AH
AVMS CD: 53509462166

COVMMERCI AL TECHNI CAL MANUALS W TH SUPPLEMENTARY
DATA | N ACCORDANCE W TH CDRL A005 AND CLAUSE

C. 6.2. 3.

ADDI TI ONAL FUNDI NG FOR THI'S EFFORT IS ON ELI N A0O5
AND A020, REFERENCED AS AO020AA.

(End of narrative B001)

I nspection _and Accept ance
| NSPECTI ON:  Dest i nation ACCEPTANCE: Desti nation

Deliveries or Perfornmance

DLVR SCH PERF COWVPL
REL_CD QUANTI TY DATE
001 1 I AW CDRL A005

$ 341, 446. 00

LO

341, 446. 00




Reference No. of Document Being Continued Page 13 of 16

CONTINUATION SHEET

PIIN/SIIN DAAEO7- 02- D- T012/ 0001 MOD/AMD 05

Name of Offeror or Contractor: CATERPILLAR | NC.

SECTI ON C - DESCRI PTI OV SPECI FI CATI ONS/ WORK STATEMENT

C.1 REFURBI SHVENT EFFORT

I'n accordance with CLIN 0021AA of the basic contract for the Water Distributor and CLIN 0041AA for the Scraper, the contractor shall
repair the ASWS test vehicles damaged due to actions of the governnent (i.e. rigging, parachute or honeyconb platformfailures) during
or after air drop tests. The contractor shall subnit a proposal for the refurbishment effort prior to starting the work. The obligated
amount for refurbishment in this delivery order (CLINs 0021AD and 0041AD) is a ceiling anmount until such time as the refurbi shment
effort is negotiated. Configuration changes required as a result of testing are the contractor's responsibility pursuant to clause E. 4

of the basic contract.

*** END OF NARRATIVE C 001 ***



Reference No. of Document Being Continued Page 14 of 16

CONTINUATION SHEET

PIIN/SIIN DAAEO7- 02- D- T012/ 0001 MOD/AMD 05
Name of Offeror or Contractor: CATERPILLAR | NC.
SECTI ON G - CONTRACT ADM NI STRATI ON DATA
PRON/
LI NE AMB CD/ OBLG STAT/ | NCREASE/ DECREASE CUMULATI VE
ITEM MPR ACRN JOB ORD NO PRI OR_ AMOUNT AMOUNT AMOUNT
0021AD P146F2292T AH 1 $ 0.00 $ 321, 746. 00 $ 321, 746. 00
53509462166 47CC19
Al4PB1661C2T
0041AD EH25E313EH AD 1 $ 0.00 $ 341, 446. 00 $ 341, 446. 00
53500822147 2ZWD16
A1205147EHEH
A005 EH25E313EH AD 2 $ 1,068,929.00 $ -341, 446. 00 $ 727, 483. 00
53500822147 2ZWD16
A1205147EHEH
A021 P146F2302T AH 1 $ 0.00 $ 341, 446. 00 $ 341, 446. 00
53509462166 47CC19
Al4PB1661C2T
NET CHANGE $ 663, 192. 00
SERVI CE NET CHANGE ACCOUNTI NG | NCREASE/ DECREASE
NAME BY ACRN ACCOUNTI NG CLASSI FI CATI ON STATI ON AMOUNT
Ar iy AD 21 22035000026D6D10P53500831E9 S20113 Ws6HZV $ 0.00
Ar iy AH 21 42035000041C1C09P53509431F1 S20113 WB6HZV $ 663, 192. 00
NET CHANGE $ 663, 192. 00
PRI OR AMOUNT | NCREASE/ DECREASE CUMULATI VE
OF AWARD AMOUNT OBLI G AMT

NET CHANGE FOR AWARD: $ 6, 296, 796. 00 $ 663, 192. 00 $ 6, 959, 988. 00



Reference No. of Document Being Continued Page 15 of 16

CONTINUATION SHEET

PIIN/SIIN DAAEO7-02- D- T012/ 0001 MOD/AMD 05
Name of Offeror or Contractor: CATERPILLAR | NC.
SECTION J - LI ST OF ATTACHVENTS
Li st of Nunber
Addenda Title Dat e of Pages Transmitted By

Exhibit A CONTRACT DATA REQUI REMENTS LI ST - DD FORM 1423 - EXHIBIT A EMAI L



PIIN/SIIN DAAEO7-02- D-T012/ 0001
MOD/AMD 05
ATT/EXH ID Exhibit A
PAGE 0

CONTRACT DATA REQUI REMENTS LI ST (CDRLS) A001 - A006, A008 - AO01l, AO013 - A016 AND A0018 WERE ADDED W TH THE BASI C DELI VERY ORDER.
REVI SED CDRLS A005 AND A016 AND NEW A020 WERE | NCLUDED W TH MCDI FI CATI ON 04.
REVI SED CDRL A005 1S | NCLUDED W TH MODI FI CATI ON 05 TO REFLECT CHANGES.

ALL CDRLS HAVE BEEN TRANSM TTED BY EMAI L.
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